

TASK DESCRIPTION	PLAN START	PLAN END	2023							2024							
			J	J	A	S	O	N	D	J	F	M	A	M			
Bid/Award	6/22/2023	8/11/2023															
Request for Proposal Issued	6/22/2023	6/22/2023	◆														
Receive Proposals from Bidders	6/22/2023	7/26/2023	■	■	■												
Review & Level Bids	7/26/2023	8/4/2023			■	■											
Contract Awarded	Week of 8/7/2023				◆												
Construction	Qtr 3 2023	Qtr 2 2024															
Construction Start	Quarter 3 2023				◆												
Substantial Completion	Quarter 1 2024					■	■	■	■	■	■	■	■	■	■	■	■
Punchlist and Project Complete	Quarter 2 2024														■	■	■